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VIRGINIA ELECTRIC AND POWER COMPANY CASE NO. PUE-2015-00133 

For approval and certification of 
electric transmission facilities: transmission 
line rebuild of Belvoir-Gum Springs double circuit 
230 kV lines #204 and #220 

ORDER 

By Final Order1 issued on September 14, 2016, the State Corporation Commission 

("Commission") authorized Virginia Electric and Power Company ("Dominion" or "Company") 

to rebuild, entirely within existing right-of-way, approximately 2.6 miles of existing 230 kV 

transmission lines: Jefferson Street-Gum Springs Line #204 and Ox-Gum Springs Line #220, 

located entirely in Fairfax County, Virginia (the "Project"). 

Ordering Paragraph (7) of the Final Order required that the approved Project be 

constructed and in service by December 1, 2017, but provided the Company leave to apply for an 

extension for good cause shown. 

On October 6, 2017, Dominion filed a Motion for Extension of Construction and 

In-Service Date ("Motion"). In its Motion, the Company requests an extension from 

December 1, 2017, to May 31, 2018, for the construction and in-service date for the Project.2 

Dominion asserts that, due to additional care that is needed to ensure that the Company performs 

its work in a manner that is consistent with conservation, mitigation/avoidance, and monitoring 

1 Application of Virginia Electric and Power Company, For approval and certification of electric transmission 

facilities: transmission line rebuild of Belvoir-Gum Springs double circuit 230 kV lines I i204 and #220, Case No. 

PUE-2015-00133, 2016 S.C.C. Ann. Rept. 331, Final Order (Sept. 14, 2016). 

2 Motion at 3. 
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activities that the Company agreed to undertake as part of a stipulation it entered into with ^ 

a 
several other parties in this case, an extension beyond the current completion date of M 

m 

December 1, 2017, is required.3 

The Company submits that the requested extension will not prejudice any person or party. 

The Company also states that it contacted counsel for Commission Staff ("Staff") and the 

respondents in this proceeding prior to filing its Motion, and Staff, the Old Dominion Electric 

Cooperative, and the Fairfax County Board of Supervisors have authorized the Company to 

represent that they do not object to the requested extension.4 

NOW THE COMMISSION, having considered this matter, is of the opinion and finds 

that Dominion's Motion should be granted. 

Accordingly, IT IS ORDERED THAT: 

(1) Ordering Paragraph (7) of the Commission's September 14, 2016 Final Order shall be 

revised to read as follows: 

The Project approved herein must be constructed and in service by May 31, 2018. 
The Company, however, is granted leave to apply for an extension for good cause 

shown. 

(2) All other provisions of the Commission's September 14, 2016 Final Order shall 

remain unchanged. 

3 id. at 2-3. 

4 Id. at 3-4. The Company stated that it did not receive responses from the Friends of Huntley Meadows Park, the 
Friends of Historic Huntley, Angela F. Hofmann, and the Board of Directors for the Huntley Meadows Homeowners 
Association, Inc. concerning their position on the Motion. Id. at 4. 
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AN ATTESTED COPY hereof shall be sent by the Clerk of the Commission to all 

persons on the official Service List in this matter. The Service List is available from the Clerk of 

the State Corporation Commission, c/o Document Control Center, 1300 East Main Street, First 

Floor, Tyler Building, Richmond, Virginia 23219. A copy shall also be sent to the Commission's 

Office of General Counsel and Division of Public Utility Regulation. 


